

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD

Date: 14.03.25	Job No.: ENG5119FEB	ADR Yes/No: Y	ADR Date: 14.02.04	ECN #: 14- 515
Product No.: D350-607-611		Created By: ML	Approved By: DS	
Product Name: LONG CARGO TUBE		Checked By: MP		

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
Director of Operations	Y	NF	14.03.26
Production Manager / Coord.	Y	LL/MF	14.03.26
Purchasing Coord.	N	CL	
Production Engineering Coord.	Y	DD/JLM	14.03.26
Production Engineering Coord.	N	DL	
Customer Order Processing	N	RM/CC	

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
DQA / QA Coord.	Y	PS	14/03/26
QC Coordinator	Y	ED	14/03/26
Customer Support	N	SW/LM	
Customer Technical Support	N	MB/HS	
Marketing Manager	N	KO	
Sales Support Manager	N	NM	

Reason for Change:
SHOP BROUGHT TO ENGINEERING ATTENTION THAT D5028-1 IS MISSING A CENTER HOLE THAT IS REQUIRED TO MOUNT THE PULL CORD ASSY.

Documents Affected:
RELEASE D5028-1 REV. B

IF APPLICABLE: NCR: _____ PAR: _____ CAR: _____

PAPERWORK UPDATE ☐ PARTS MUST COMPLY ☒ PREVIOUS PARTS SATISFACTORY ☐

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3					

#	Engineering Actions	Reqd	Resp	Notes	Complete
4	Required Documents/Drawings/Item ID's Under Review (URF)	N			
5	Update Master Document List (MDL)	Y	ML	RELEASE MDL-D350-607 REV. O	14.02.04 mke
6	Update Document Record (DR)	N			
7	Update Product Compatability Matrix	N			
8	Notify TC / FAA of Change (eg. ICA, 8110-3)	N			
9					

#	Document Control Actions	Reqd	Resp	Notes	Complete
10	Move / Update Electronic Files / Design Journal	Y	KJ		14.03.25
11	Update Product Specification Files (Bluefiles)	N	KJ		
12	Update Approved/Preliminary Dwg PDF Files	Y	KJ		14.03.25
13	Update Product Development Summary (STC applications)	N			
14	Update QSI 021 (TC/FAA STC) and/or STC Approval List	N			
15	Create/Update Parts / STC Database	N			
16	Update / Verify Airworthiness Release Certificate Database	N			
17	Create / Update Change Record Form / Item Card Database	N			
18	Create / Update Packaging Process Plan (PPP)	N			
19	Red Decals required on Packaging Process Plan (PPP)?	N			
20	Update Controlled Supplier Documents (Qpulse) Database	N			
21	Update Grey Project Binder / Electronic Project Folder	Y	KJ		14.03.25
22	Update D-Part / M-Drawing / DSI / DEO Master Binders	Y	KJ	D5028-1	14.03.25
23	Manufacturing Licensing Agreement Update	N			
24					

Description / Action:
RELEASE D5028-1 REV. B
RELEASE MDL-D350-607 REV. O

ECN Verified & Complete: MP Date: 14/3/27